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Priority Routine Urgent[]  Emergency [C] | Affected Release  Ver.2 |ChangeClass I

Title (description)

LaRC Cable Management Plan

Documents Affected Source Nos (RID, NCR, Action Item, EDC CCR, etc.) or
Tech Reference

920-TDL-005-Rens 04 N / A

RTM Change [X] Start New Baseline [_]

Problem
Hardware at the LaRC DAAC has been moved or added due to reconfiguration of test bed hardware and upgrades to Version 2.0
hardware.

Needed by February 18, 1998.

Proposed Solution
Changes have been made to the attached cable management plans that reflect the network connectivity and cable changes that were
made at the LaRC DAAC.
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